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05 C-W Alley Rehabilitation Ph I WW City 0% 0% X X X

05 C-W Inlet Repairs various BE 4/7/2005 TCI 

05 C-W Alley Rehab Phase II WW 0% 0% X X X X

05 C-W Residential St Resurfacing WW City 100% 6/27/05 X

05 C-W Sidewalk Curb/Gutter various DC City 5/3/05 AA Construction X X X

05 CW-Pavement Marking various HL 5/17/05 X

22nd Ave Reconstruction Kishwaukee 5th St WW City 90% 0% X X X X X X X X

23rd Avenue Resurfacing 6th St 11th St DC City 100% 5/10/2005 Rock Road 0% X X X X X X

2nd St Circulation Improvements DC McClure 100% 5/25/05 0% X X X X X X X X

2nd St/Walnut Intersection Improv 2nd St Kishwaukee DC McClure 100% 4/29/05 RBT 70% X X X X X X X X X X

Alpine Dam Reconstruction Study BE Army CoE 100% X

Alpine Rd Rehabilitation Phase II Highcrest Mulford DC
Baxter & 

Woodman/City 100% 8/12/04 RBT 100% X X X X X X X X X

Argus Dr Resurfacing Perryville Buckley DC City 100% 5/10/2005 Rock Road 0% X X X X X X

Auburn St Rehabilitation Harlem N Main DC McClure 100% 6/9/05 Bob Propheter 0% X X X X X X X X X X X X X

Brookview Water Main Design Springcreek bridge WW 0% Design only X

Chapin Court Water main Rural S. to Dead End DC City 90% X X X X X

Project Description
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Project Description

Chestnut St. Water main Winnebago Wyman LL X X X X X X X X X X X X X

Church St. Water Main Park Jefferson St BM Arnold Lundgren 100% 5/4/05 Stenstrom 0% X X X X X X

Clifton Ave Reconstruction '04 Michigan Island DC Hanson 90% 9/2/04 Fischer 100% X X X X X X X X

Clifton Ave Reconstruction '05 Marchesano Pond DC 0% 5/12/2005 X X X X X

Clover Ave Reconstruction Harding Montague DC CMT 100% 8/27/04 RBT 100% X X X X X X

Commuter Rail Feasibility - - JR TranSystems 100% X

Cunningham St. Reconstruction Winnebago Central WW Tarara-Carroll 100% 3/31/05 RBT 15% X X X X X X X

Davis-Pec Bike Path DC McClure 0% X

Fairway Water Main Design WW 0% Design only X

Federal Courthouse PH II ML City 100% 1/6/05 Rockview Stone 100% X

Forestview Resurfacing Waukegan Dexter DC City 100% 5/10/2005 Rock Road X X

Harrison Ave Bridges UP & CN RR LL Hanson 40% 3/10/06 X X X X X X X

Harrison Ave Reconstruction 11th 20th LL Clark Dietz 90% X X X X X X X X X X X X

Harrison Ave Rehabilitation Alpine Mulford LL Missman Stanley 65% X X X X X X X X

Horace Ave Bridge CN RxR Tracks City Limits LL Hanson 100% 6/17/05 X X X X X

Huffman Blvd Resurfacing Auburn St Fulton Ave DC City 100% 5/10/2005 Rock Road X X X X X X
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Project Description

Huffman/Muldoon/St Francis Riverside Campus Hills WW City 100% 5/27/05 RBT 5% X X X X X
IL 2 Two-way Conversion Church 
St Cedar John DC City 0% X X X X X X X X

IL 2 Two-way Conversion Main St Park John DC City 0% X X X X X X X X
IL 2 Two-way Conversion Wyman 
St Cedar Park DC City 20% X X X X X X X X X X X

Kings Highway 1810 King Highcrest

Kishwaukee  Harrison 15th Ave LL IDOT X X X X X X X X X X X X X

Kishwaukee Street Bridge 10th Ave Buckbee LL Willett, Hofmann 65% X X X X X X X X X X X X X

Logistics Pkwy Ind. Development - - JH Willett, Hofmann 100% 4/14/05 Schlicting X X X X X X

Morgan St Bridge PH I JH CMT 80% X X X X X X X X X X X X X X

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/2005 Rock Road X X X X X X X

Patriots Gateway Center Sdwlk DC City 100% 6/23/2005

Pepper Dr Resurfacing Gina Terr Pecan DC City 100% 5/10/2005 Rock Road X X X X X X

Pierpont Ave Resurfacing W State Auburn DC City 100% 5/10/2005 Rock Road X X X X X X

Pioneer Deck Expansion - - ML Carl Walker 100% Sjostrom 95% X

Richmond Street Arline Liberty LL Fehr-Graham 100% 8/12/04 Rockview Stone 100% X X X X X
Ridge/Whitman Intersection 
Improvement Whitman PCC Pvmt DC City 75% X X X X X X X X X X
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Project Description

Rockton Ave Reconstruction Fulton Paradise LL City 100% RBT 95% X X X X X X X X X X

Rural St Rehabilitation Calvin Park Fairview LL City 100% 6/21/05 X X X X X X

Samuelson Rd Resurfacing 11th 20th DC City 100% 5/10/2005 Rock Road X X X X X

School Street Water Main Kent Creek Lee LL City 100% 6/9/2005 Fischer

South Main Street Harrison Cedar LL IDOT X X X X X X X X X X X X X

Stanley St Pumping Station WP X

Washington Street Hutchins 2nd Ave DC Missman Stanley 100% 8/26/04 Stenstrom 50% X X X X X

Webster Avenue Water Main Design Preston Berkley WW 0% Design only 0% X

West High Zone Implementation BM MWH 0% 9/9/04 RBT 55% X

West Side Alive St Resurfacing various WW City 100% RBT 100% X X X X X X X

West Side Water Main LL Missman Stanley 100% 11/4/04 Schlicting 85% X X X X X X X X X

West State Crossover JH Missman Stanley 75% X X X X X X X X X X X

West State St Water Main BM MWH 100% RBT 100% X X X

Winnebago St Recon Cunningham Montague WW Tarara-Carroll 100% RBT 99% X X X X X X X X X
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